

id	description	status	date	priority	category
1	Task 1: Initial setup and configuration	Completed	2023-01-01	High	Development
2	Task 2: Database schema design	In Progress	2023-01-05	Medium	Database
3	Task 3: API endpoint development	Not Started	2023-01-10	High	API
4	Task 4: Frontend UI development	In Progress	2023-01-15	Medium	Frontend
5	Task 5: Integration testing	Not Started	2023-01-20	High	Testing
6	Task 6: Deployment to production	Not Started	2023-01-25	High	Deployment
7	Task 7: Performance optimization	Not Started	2023-02-01	Medium	Optimization
8	Task 8: Security audit	Not Started	2023-02-05	High	Security
9	Task 9: User acceptance testing	Not Started	2023-02-10	Medium	Testing
10	Task 10: Final review and documentation	Not Started	2023-02-15	Medium	Documentation
11	Task 11: Bug fixes and minor adjustments	In Progress	2023-02-20	Low	Maintenance
12	Task 12: New feature development	Not Started	2023-02-25	Medium	Development
13	Task 13: System monitoring setup	Not Started	2023-03-01	Medium	Monitoring
14	Task 14: Backup and recovery plan	Not Started	2023-03-05	High	Disaster Recovery
15	Task 15: User training and documentation	Not Started	2023-03-10	Medium	Training
16	Task 16: Project closure and final report	Not Started	2023-03-15	Medium	Reporting
17	Task 17: Post-mortem analysis	Not Started	2023-03-20	Medium	Analysis
18	Task 18: Retrospective meeting	Not Started	2023-03-25	Medium	Meeting
19	Task 19: Archiving project files	Not Started	2023-03-30	Low	Archiving
20	Task 20: Final cleanup and handover	Not Started	2023-04-01	Low	Handover

[illegible]

[illegible]